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MEMORANDUM FOR:  Chief, Procurement Division, OL

THROUGH :+ Chief, Support Staff, NPIC

ATTENTION : |e

SUBJECT 1 "Improved Anamorphiec Viewing System"
Contract Number

25

1. Because of difficulties encountered during a previous contract
with | lto develop an Anamorphic Viewing System, Contract
Number | | was negotiated as a two phase programj (1) a design phase and
(2) a fibrication phase.

2. | | nas complsted Phase I, the d study, and has
delivered three coplies of the final design study to 25
the NPIC/P&DS technical monitor. This study has been revieved and evaluated
for aompleteness and feasibility and has been determined to be acceptable.

3. It is therefore requested that OL with negotiations.:.
for Phase IT of the contract for the fabFication and déMyery of the
subject Anamorphic Viewing System. *:3
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